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: Technical Direction Document
E PA (TDD) o 02-97-02-0015
START CONTRACT #: 68- W5 0019
Activity Type: IV.A.O Removal Assessments ~ Created On: 02/19/97
Task: RA ‘ DPO/PO: Lisa Guarneiri
Estimated Completion Date: 05/30/97 Task Monitor: Wilson
Task Codes: 03; E; RS
Site/Project Name: Corneli-Dubilier Estimated Cost: $1,059.60
City, State, Zip: S. Plainfield, NJ . Estimated Hrs: 20
SSID #: GZ CERCLIS #: : Dedicated: 20
Non-Dedicated:0
Funds Source: CERCLA Removal (3) Deliverable:.N/A
DCN #(s): Overtime: Not Applicable
DBO012 (AAZ) Removal Support $1,059.60 S Reference: No
TDD Expenditure Limit: $1,059.60 , Staffing: Dedicated Staff
Hours: 20 Priority: High
Dedicated Hours: . 20 : Start Date: 02/19/97
Non-Dedicated Hours: 0

Specific Element(s): Maintain Site Log Book, Organize Site Documentatlon Files, Prepare Site
Sketch/Map, Review Site Records/Technical Documents, Meet _wuth Task Monitor

Comments: As part of the ongoing assessment, a public meeting has been scheduled for 2/20/97
with the local community who may be impacted by future site response activities. START
shall provide a bi-lingual team member (spanish speaking) to attend the meeting and if’
necessary interpret any techncial questions posed by the audience or EPA.

A. TDD Created By: - Signed by Lisa Guarneiri on 02/19/97 11:52:24 AM, according to EPA Admin. Syste

% a— M‘J - 02/19/97

Lisa Guarneiri Signed On:

~ B. Reviewed and Approved By: - Signed by Lisa Guameiri on 02/19/97 11:52:24 AM, according to EPA Ad

Project Officer % Q’ /g 02/19/97

Lisa Guarneiri Signed On:
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Active TDD #02-97-02-0015 Printed On 02/19/97 at 02:28:26 PM
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E P A TDD Acceptance Report " 02-97-02-0015

START CONTRACT # 68-W5-0019

Site/Project Name: Cornell-Dubilier DPO/PO: Lisa Guarneiri
Activity Type: IV.A.Q0 Removal Assessments Created On: 02/20/97
Task: RA ’ Priority: High

Staffing: Dedicated Staff

Estimated Cost: $1,059.60
Estimated Hours: 20
Dedicated: 20

Estimated Completion Date:05/30/97

Non-Dedicated: O

Specific Element(s):
Maintain Site Log Book
Organize Site Documentation Files
Prepare Site Sketch/Map
Review Site Records/Technical Documents
Meet with Task Monitor '

Acceptance Comments:

Accepted by:

| ﬁw 8. / Lol 02/20/97

Owen Douglass/R2/USEPA/US Signed On:

Acceptance Form for TDD # Printed On 02/20/97 at 04:29:46 PM



SAFETY PLAN WAIVER FORM
(TO BE INCLUDED IN TDD FILE)

TO: FILE
TDD#: 02 3702 -00!s
PCS#: (336

DESCRIPTION: Proide W Menn, Mornbor o
\ﬂw at Cebdic W - Gecnoll - Qubbion,

DATE OF ISSUE: os[1q (93

START MEMBER(S) ASSIGNED: Q. Rally

THE ABOVE REFERENCED TDD# DOES NOT REQUIRE A SAFETY PLAN DUE TO THE

" FOLLOWING REASONS. (CHECK ONE OR AS MANY THAT APPLY).

NO SITE VISIT REQUIRED UNDER TASK DESCRIPTION OF THIS TDD
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FIRST RESPONSE COURSE
ADMINISTRATIVE TASK

TRAINING COURSE

CONFERENCE

COST ESTIMATE FOR THE SITE

QA/QC REVIEW OF ANALYTICAL DATA

X OTHER, SPECIFY ﬁ»&&pw

ASSIGNED START SIGNATURE: Q /@% DATE: Y2097

START RSO APPROVAL: o/ MUJ—M DATE: Y[1}+[9%




